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gravitational pulls of the moon and sun. Tidal waters end where Lhe rise and fall of the water
surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: (1) Held in trust by the United States for the
benefit of any Indian tribe or individual; or (2) held by any Indian tribe or individual subject
to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent sovereign
authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive order
or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404 (b} (1) Guidelines.
They are areas that are permanently inundated and under normal circumstances have rooted aguatic
vegetation, such as seagrasses in marine and estuarine systems and a variety of wvascular rooted
plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the United States.
If a wetland is adjacent to a walterbody determined to be a water of the United States, that
waterbody and any adjacent wetlands are considered together as a single aquatic unit (see 33 CFR
328.4(c) (2)) . Examples of “‘waterbodies’’ include streams, rivers, lakes, ponds, and wetlands.

PCN - Pre-Construction Notification

*** Nationwide permit where Illinois Environmental Protection Agency has denied Section 401 Water
Quality Certification.
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MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES
Effective: October 4, 2016 Revised: March 1, 2019

Description. This work shall consist of furnishing and placing a membrane waterproofing system
on the top slab and sidewalls, or portions thereof, for buried structures as detailed on the contract
plans.

All membrane waterproofing systems shall be supplied by qualified producers. The Department
will maintain a list of qualified producers.

Materials. The materials used in the waterproofing system shall consist of the following.

(a) Cold-applied, self-adhering rubberized asphalt/polyethylene membrane sheet with the
following properties:

Physical Properties

Thickness ASTM D 1777 or D 3767 60 mils (1.500 mm) min.
Width 36 inches (914 mm) min.
in2
Tensile Strength, Film ASTM D 882 5000 oA (34.5 MPa)
Pliability [180° bend over 1” inch (25 mm) mandrel @ -20 °F No Effect
(-29 °C)] ASTM D 146 (Modified) or D1970

Puncture Resistance-Membrane ASTM E 154 40 Ib. (178 N) min.
Permeability (Perms) ASTM E 96, Method B 0.1 max.

Water Absorption (% by Weight) ASTM D 570 0.2 max.

Peel Strength ASTM D 903 9 Ib./in (1576 N/m) min.

(b) Ancillary Materials: Adhesives, Conditioners, Primers, Mastic, Two-Part Liquid Membranes,
and Sealing Tapes as required by the manufacturer of the membrane and film for use with
the respective membrane waterproofing system.
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Construction. The areas requiring waterproofing shall be prepared and the waterproofing shall
be installed in accordance with the manufacturer’s instructions. The Contractor shall not install
any part of a membrane waterproofing system in wet conditions, or if the ambient or concrete
surface temperature is below 40° (4° C), unless allowed by the Engineer.

Surfaces to be waterproofed shall be smooth and free from projections which might damage the
membrane sheet. Projections or depressions on the surface that may cause damage to the
membrane shall be removed or filled as directed by the Engineer. The surface shall be power
washed and cleaned of dust, dirt, grease, and loose particles, and shall be dry before the
waterproofing is applied.

The Contractor shall uniformly apply primer to the entire area to be waterproofed, at the rate
stated in the manufacturer’s instructions, by brush, or roller. The Contractor shall brush out
primer that tends to puddle in low spots to allow complete drying. The primer shall be cured
according to the manufacturer’s instructions. Primed areas shall not stand uncovered overnight.
If membrane sheets are not placed over primer within the time recommended by the
manufacturer, the Contractor shall recoat the surfaces at no additional cost to the Department.

The installation of the membrane sheet to primed surfaces shall be such that all joints are shingled
to shed water by commencing from the lowest elevation of the buried structure’s top slab and
progress towards the highest elevation. The membrane sheets shall be overlapped as required
by the manufacturer. The Contractor shall seal with mastic any laps that were not thoroughly
sealed. The membrane shall be smooth and free of wrinkles and there shall be no depressions
in horizontal surfaces of the finished waterproofing. After placement, exposed edges of
membrane sheets shall be sealed with a troweled bead of a manufacturer's recommended mastic,
or two-part liquid membrane, or with sealing tape.

Sealing bands at joints between precast segments shall be installed prior to the waterproofing
system being applied. Where the waterproofing system and sealing band overlap, the installation
shall be planned such that water will not be trapped or directed underneath the membrane or
sealing band.

Care shall be taken to protect and to prevent damage to the waterproofing system prior to and
during backfilling operations. The waterproofing system shall be removed as required for the
installation of slab mounted guardrails and other appurtenances. After the installation is complete,
the system shall be repaired and sealed against water intrusion according to the manufacturer’s
instructions and to the satisfaction of the Engineer.

Replace the last paragraph of Article 540.06 Precast Concrete Box Culverts and replace with:

Handling holes shall be filled with a polyethylene plug. The plug shall not project beyond the
inside surface after installation nor project above the outside surface to the extent that may
cause damage to the membrane. When metal lifting inserts are used, their sockets shall be
filled with mastic or mortar compatible with the membrane.

Method of Measurement. The waterproofing system will be measured in place, in square yards
(square meters) of the concrete surface to be waterproofed.
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Basis of Payment. This will work will be paid for at the contract unit price, per square yard (square
meter) for MEMBRANE WATERPROOFING SYSTEM FOR BURIED STRUCTURES.

BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)
Effective: November 2, 2006 Revised: August 1, 2017

Description. Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface
treatments that are part of the original proposed construction, or added as extra work and paid
for by agreed unit prices. The adjustments shall not apply to bituminous prime coats, tack coats,
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force
account.
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Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.
CA = (BPIr - BPI.) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, $.

Bituminous Price Index, as published by the Department for the month the work
is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior to
the letting for work paid for at the contract price; or for the month the agreed
unit price letter is submitted by the Contractor for extra work paid for by agreed
unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % ACv will be determined from the adjusted job mix formula. For
bituminous materials applied, a performance graded or cutback asphalt will be
considered to be 100% ACv and undiluted emulsified asphalt will be considered
to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPIL

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (Gmb X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D X (Gmp X 1) / 1000. When computing
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and
surface courses to account for their different Gmp and % ACv.

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000

For bituminous materials measured in liters: Q, metric tons =V x 1.0 kg/L x SG / 1000
Where: A = Area of the HMA mixture, sq yd (sq m).
D = Depth of the HMA mixture, in. (mm).
Gmp = Average bulk specific gravity of the mixture, from the approved mix design.
Vv = Volume of the bituminous material, gal (L).
SG = Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI. and BPIr in excess of five percent, as
calculated by:

Percent Difference = {(BPIL — BPIp) + BPI_} x 100
Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract

requirements for the work placed during the month are satisfied. The adjustments shall not apply
during contract time subject to liquidated damages for completion of the entire contract.
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017 Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when

the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”
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Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”
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Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the
Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”
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Add the following to Section 109 of the Standard Specifications.

“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated
labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Working Days

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.

Completion | Article 108.08(b)(1) or
Date Article 108.08(b)(7)

The Contractor has been granted a minimum two
week extension of contract time, according to
Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project

overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - | One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - |One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Project . Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.
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(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

CONCRETE MIX DESIGN - DEPARTMENT PROVIDED (BDE)
Effective: January 1, 2012 Revised: April 1, 2016

For the concrete mix design requirements in Article 1020.05(a) of the Standard Specifications,
the Contractor has the option to request the Engineer determine mix design material proportions
for Class PV, PP, RR, BS, DS, SC, and Sl concrete. A single mix design for each class of concrete
will be provided. Acceptance by the Contractor to use the mix design developed by the Engineer
shall not relieve the Contractor from meeting specification requirements.

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.
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CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined the work of this contract has subcontracting opportunities that
may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates, in the absence of unlawful discrimination and
in an arena of fair and open competition, DBE companies can be expected to perform 2.00% of
the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.
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DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.
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(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, a new Request for Approval of Subcontractor will not be required. However,
the Contractor must document efforts to assure the existing DBE subcontractor is capable
of performing the additional work and has agreed in writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed
in writing to the change. If this occurs, the Contractor shall substitute other work of
equivalent value to a certified DBE or provide documentation of good faith efforts to
do so; or

(3) The DBE is not capable of performing the replacement work or has declined to perform
the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’'s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it
relied upon to obtain the contract so that the Contractor can self-perform the work for
which the DBE contractor was engaged or so that the Contractor can substitute
another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any reason,
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department will provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.
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(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the Contractor
does not have the full amount of work indicated in the Utilization Plan performed by the
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed,
the Department may deduct from contract payments to the Contractor the amount of the
goal not achieved as liquidated and ascertained damages. The Contractor may request
an administrative reconsideration of any amount deducted as damages pursuant to
subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018

Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or a
landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed was
actually used, and that the price and transportation claimed represent the actual cost to
the Contractor.

Itemized statements at the cost of force account work shall be detailed as follows.

a.

Name, classification, date, daily hours, total hours, rate, and extension for each laborer
and foreman. Payrolls shall be submitted to substantiate actual wages paid if so
requested by the Engineer.

Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

Quantities of materials, prices and extensions.
Transportation of materials.

Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not later
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily
Report”. If the statement is not received within the specified time frame, all demands for
payment for the extra work are waived and the Department is released from any and all
such demands. It is the responsibility of the Contractor to ensure that all statements are
received within the specified time regardless of the manner or method of delivery.”

EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing. They
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be

according to the following requirements.

(a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.
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